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1.0 INTRODUCTION 

Pursuant to paragraphs 122 and 263 of the Rocky Flats Cleanup Agreement (RFCA or 
Agreement), this quarterly status report presents the progress toward implementation of activities 
covered under the Agreement. The RFCA is a legally binding agreement between the 
Department of Energy (DOE), the Environmental Protection Agency @PA), and the Colorado 

radionuclide and hazardous substance contamination at and from the Rocky Flats Environmental 
Technology Site (RFETS). For the purposes of this report, the term, the Site, refers to both DOE 
and the Kaiser-Hill Company, L.L.C. (Kaiser-Hill). 

- Department of Public Health and Environment (CDPHE) to accomplish required cleanup of 

This report describes activities that occurred from April 2005 through June 2005 (referred to as 
the third quarter of fiscal year w] OS). The sections of this.report are organized into the 
following topics: (1) Introduction; (2) Site-wide Activities Implementing RFCA and Supporting 
RFETS Closure; (3) RETS Closure Projects; (4) Water Management; and (5) List of Approved 
Decision Documents. 

2.0 SITE-WIDE ACTMTIES IMPLEMENTING RFCA AND SUPPORTING RFETS 
CLOSURE 

2.1 Integrated Monitoring Plan Update 

The FYO5 Integrated Monitoring Plan (IMP) was released in its final form during this quarter. 
The plan lays out both the monitoring that is being performed in Ey05 and the network 
configurations and sampling schedules that are planned for the interim period between 
completion of physical work and the final Corrective Action DecisionRecord of Decision 
(CADROD). This finalizes the most comprehensive review of monitoring systems since the 
IMP was first implemented in 1997. 

A review of the IMP is scheduled to beginning in July. Few changes are expected during the 
review other than to update progress toward achieving the proposed monitoring system 
configuration, and the finalization of the groundwater network to align with monitoring 
requirements in the Present Landfill Interim Measurdnterim Remedial Action (IM/IRA) and the 
Original Landfill IM/IRA. Resulting revisions to the FV05 IMP will be published in the 
S eptember/Oc tober timeframe. 

2.2 Draft Remedial Investigation and Feasibility Study 

WCA paragraph 83 states “[Qollowing implementation of all p h n e d  accelerated actions, 
CDP- and EPA shall evaluate the Site conditions and render final remedialkorrective action 
decisions for each operable unit.” The RFCA Parties have stated that final remediaVcorrective 
action decisions will be made in a final CAD/ROD. To completk this process, the RFCA Parties 
developed a Final Work Plan for the Development of the Remedial Investigation and Feasibility 
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Study Report (Work Plan) in March 2002. The work plan contains 15 tasks. Through June 2005, , 
five tasks are complete; four task work products are under regulator review. The remaining tasks 
are under various stages of development. When approved by the regulators, the Remedial 
InvestigatiodFeasibility Study Report (RI/FS Report) will be the basis for development of a 
Proposed Plan that describes the preferred proposed final remedy for RFETS. The Proposed Plan 
is the basis for the final CAD/ROD. 

The W S  Report will present the findings of the field investigations, including the nature and 
extent of contamination, contaminant fate and transport, the comprehensive risk assessment 
results, the final remedial action objectives, and supports the development, screening and 
detailed analysis of remedial alternatives after the completion of the planned accelerated actions. 
Because remedial activities at RFETS are also being conducted under the Resource Conservation 
and Recovery Act (RCRA) and the Colorado Hazardous Waste Act (CHWA), the RIiFS Report 
will also meet the RCWCHWA requirements for a RCRA Facility InvestigationfCorrective 
Measures Study report. 

3.0 RFETS CLOSURE PROJECTS 

RFETS closure activities conducted during the.third quarter of FYO5 included: (1) Industrial 
Area Operable Unit, Building (B) 771; (2) Industrial Area Operable Unit, B776/777; (3) 
Industrial Area Operable Unit, B371/374; (4) Industrial Area Operable Unit, B707; and (5) 
Remediation, Industrial & Site Services Project (RISS). 

I 

3.1 Industrial Area Operable Unit, B771 Closure Project 

The B77 1 Closure Project Decommissioning Operations Plan (DOP) was approved by CDPHE 
on January 11,1999. As of June 30,2005, seven modifications to the DOP have been approved. 
The Closeout Report was submitted to CDPHE on May 25,2005. Comments were received on 
June 20,2005. A revised Closeout Report will be submitted to CDPHE in July 2005. 

3.2 Industrial Area Operable Unit, B776/777 Closure Project 

The B776/777 Closure Project DOP was approved by CDPHE on November 5,1999. As of June 
30,2005, eleven minor modifications and one major modification to the DOP have been 
approved. The Demolition Plan was a major modification; it was approved on July 1,2003. 
During the third quarter of Ey05, the B7761777 Closure Project Team conducted the following 
activities: 

1. Initiated structural demolition of B776/777 on March 3,2005. 

2. Completed demolition of the last remaining B7761777 building/foundation component, 
the D Pit, on June 17,2005. 

3. Completed the load out of all building debris on June 25,2005. 
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There is no additional structural work remaining. The Closeout Report will be prepared and 
submitted to CDPHE during the third quarter of FY05. The site has been released to 
environmental restoration (ER) for remediation of the under building contamination (UBC) site. 

3.3 Industrial Area Operable Unit, B37U374 Closure Project 

The B37 U374 Closure Project DOP was approved by CDPHE on March 29,2001. As of June 
30,2005, five field modifications to the DOP have been approved. During the third quarter of 
FY05, the B371/374 Closure Project Team conducted the following activities: 

1. CDPHE approved the Pre-Demolition Survey Report for Phase 111 on April 12,2005. 
Completed demolition of Phase III activities. 

2. Completed Phase IV and V decontamination activities and final surveys. The Final 
Status Survey Report (FSSR) was submitted to DOE and CDPHE in May of 2005. 
CDPHE approved the FSSR on May 13,2005. 

3. Completed decontamination activities in the B371 canyons. 

4. Completed backfdling activities in the sub-basement. Completed sub-surface drain 
disruptions. 

5. Initiated demolition activities in B371 on June 8,2005. Continued load-out of debris and 
B-Pond soil into railcars. 

3.4 Industrial Area Operable Unit, B707 Closure Project 

The B707 Closure Project DOP was approved by CDPHE on January 18,2001. As of June 30, 
2005, three minor modifications to the DOP have been approved. The Closeout Report was 
submitted to CDPHE on June 20,2005. Comments were received and a revised Closeout Report 
will be submitted to CDPHE in July 2005. 

3.5 Remediation, Industrial & Site Services Project 

RISS activities supporting RFETS closure during the third quarter of FYO5 include 
decontamination and decommissioning (D&D) as well as ER. 

3.5.1 Decontamination and Decommissioning 

During the third quarter of W05, the RISS Closure Project Team conducted the following 
activities: 

1. Demolished 41 facilities including Buildings 440,444,460,559,776 / 777, and 883. 
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2. Permanently closed the East Access to the site (East Access Road) and demolished East 
Guard Post (B920). 

3. Completed the demolition and load out of B776/777. 

4. Initiated the demolition of B37 1. 

- 5. Demolished T130C, T664B and T664C trailers. 

6. Demolished the 461,515,516, and 575 Pads. 

7. Completed demolition/removal of 7 storage tanks. 

8. Completed demolition of Tents 2,3, and 14 (Barn Tent) from the 750 Pad. 

9. Completed the removal of the 13.8 kV electrical distribution system by removing the 
remaining 28,774 feet of the 56,215 total feet. 

10. Completed the demolition of electrical substations and switchgear facilities 517,518, 
520,679, and 680. - 

30,800 total feet. 

12. Removed 140 feet of above ground steam lines (20,100 feet of 20,150 feet) with the 
remainder on buildings or under power lines. 

13. Removedlclosed 14,350 feet of water distribution system for a total of 59,065 of 84,412 
total feet. 

14. Removedklosed all sewer system manholes (180 total). 

15. Removed an additional 2,518,511 square feet of RFETS asphalt for a total of 5,323,536 
of 6,720,797 total square feet. 

16. Received DOE approval on remaining 9 Utility Closure Plans for a total of 14 of 14 
approved. 

17. completed closure/physical completion of 8 of 33 Sectors (4A, 4D, 5B, 6A, 6B, 6C, 7B, 
and 10A). 

18. Completed all Aqueous Waste Treatment System shipments from Tank 231B. 

During the fourth quarter of MO5, RISS will complete the demolition of Buildings 331,371, 
750 Pad, and 891. In addition, the West Access to the site will be demolished, the raw water 
system operations will be terminated and the Aqueous Waste Trwtment Systems shipments will 
be completed. 

4 7/7/2005 
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35.2 Environmental Restoration 

ER activities implementing RFCA and supporting closure during the third quarter of W05 
included: (1) Industrial Area (IA) Operable Unit (OU), Individual Hazardous Substance Site 
(IHSS) Group 500-3; (2) IA OU, IHSS Group 700-3; (3) JA OU, IHSS Group 800-3; (4) Buffer 
Zone (BZ) OU, IHSS Group NE-1 (Ponds B-1, B-2, B-3); (5 )  BZ OU, MSS Group NE-1 (North 
Firing Range, Potential Area of Concern PAC] NW-1505); (6) IA OU, IHSS Group 900-2; (7) 
BZ OU, IHSS Group 000-5 (Present Landfill) and IA OU, IHSS Group SW-2 (Original 
Landfill); and (8) Groundwater IM/IRA. 

- 

3.5.2.1 IA OU, IHSS Group 500-3 

MSS Group 500-3 consists of UBC 559 - Service Analytical Laboratory; UBC 528 - 
Temporary Waste Holding Building; IHSS 500-159 - Radioactive Site, B559; and Tanks 33,34, 
and 35. 

A total of 116 accelerated action soil characterization samples were collected from 76 sampling 
locations in MSS Group 500-3. Numerous samples were collected from soil adjacent to Original 
Process Waste Lines (OPWL) lines as these lines and the overlying slab were removed during 
D&D. All but one of the samples was analyzed for radionuclides, and two-thirds of all samples 
were analyzed for metals and volatile organic compounds (VOCs). Pesticides, herbicides, and 
polychlorinated biphenyls (PCBs) were each analyzed in two samples. 

Plutonium-239/240 was detected at activities greater than the RFCA wildlife refuge worker 
(WRW) soil action levels (AL) in one surface soil sample and four subsurface soil samples. 
Americium-241 also exceeded its WRW AL at two of these locations. One radionuclide hot spot 
was identified in surface soil and two in subsurface soil as a result of these exceedences. 
Benzo(a)pyrene was detected at a concentration greater than its WRW AL at one sampling 
location near B528. 

The surface soil hotspot beneath the B559 slab was initially excavated by removing a 12 feet (fi) 
by 12 ft area of slab and removing the soil beneath. The excavation continued after complete 
slab removal and confirmation sampling demonstrated that the hot spot had been removed. 

The two other hot spots were located adjacent to an air tunnel at UBC 559 and beneath a 
manway that was removed between Buildings 528 and 559. Although these hot spots were 
deeper than 5 fi below ground surface and neither required remediation under RFCA, both were 
remediated to the same WRW AL that apply to surface soil. The subsurface soil in question had 
been exposed during D&D and therefore remediation was appropriate as a best management 
practice. Five confirmation samples were collected at the air tunnel hot spot and one at the 
manway hot spot. All were below WRW AL. The benzo(a)pyrene exceedence did not require 
remediation under RFCA, but was removed incidentally as part of D&D at B528. 

The Closeout Report was approved by CDPHE on June 24,2005. 

, 



Quarterly Status Report - RFCA Implt?mentarion Third Qwrfer Fiscal Year 2005 

3.5.2.2 IA OU, IHSS Group 700-3 

IHSS Group 700-3 includes IHSS 118.1 and other outside IHSSs. Accelerated action activities 
at IHSS Group 700-3 were planned and executed in accordance with the IA Sampling and 
Analysis Plan (IASAP), IAS AP Addendum #IA-03-04, the Environmental Restoration (ER) 
RFCA Standard Operating Protocol (RSOP) for Routine Soil Remediation (ER RSOP) 
Modification 1, and ER RSOP Notification W-04. Activities were conducted between May 
2003 and December 2004, and included soil characterization and removal activities. B730, 
Tanks T-9 and T-10, solvent-contaminated soil, and waste lines in the area were removed. A 
portion of the B730 slab (approximately 25 ft x 35 ft) remains at approximately 25 ft below 
grade. The B701 slab was also removed, as well as the radioactive hot spot under the slab and 
the fuel-oil line and oil-stained soil adjacent to the slab. In addition, OPWL, one valve vault, 
and radiologically contaminated soil north of B777 were removed. The ends of remaining lines 
were grouted. All excavations were backfilled, and remediated areas were graded. Final grading 
and reseeding will occur after the 776,777 and 778 UBC projects have been completed. 

Residual contaminant concentrations in surface and subsurface soil are less than RFCA WRW 
AL, with four subsurface exceptions. In addition, concentrations of VOCs in subsurface soil 
within IHSSs 118.1 and 132 may exceed WRW AL at depths greater than 20 ft. -These 
exceptions were evaluated using the RFCA Subsurface Soil Risk Screen (SSRS), and based on 
the evaluation, it was determined that no additional soil removal was necessary. In addition, 
Hydrogen Release Compound0 was added during backfilling of the IHSS 118.1 excavation to 
reduce residual VOC contamination in subsurface soil. 

The Closeout Report was approved by CDPHE on April 19,2005. 

3.5.2.3 IA OU, IFISS Group 800-3 

IHSS Group 800-3 consists of UBC 883, Roll and Form Building; PAC 800-1200, Valve Vault 
2; PAC 800-1201, Radioactive Site South of B883; and portion of IHSS 000-121,0PWL, 
including Tanks 25 and 26. 

Accelerated action activities were conducted between August 2004 and April 2005, and included 
soil characterization and removal of structural features. The B883 slab, all equipment pads and 
pits, air tunnels and connections to the plenum building, and foundation columns were removed. 
The remaining structures include deep column pads, a portion of the rolling mill foundation, four 
caissons under the eastern 2,000-ton press pit, the tunnel between Buildings 883 and 881, and a 
small section of the B883 foundation to support the remaining tunnel. All remaining structures 
are uncontaminated. New Process Waste Lines (NPWL) from Valve Vault 2 to B883 and from 
Valve Vault 2 to Valve Vault 1 were removed. IWWL from Valve Vault 2 to Valve Vault 3 
were not removed, but were clean-closed in accordance with the RCWCHWA Permit. Valve 
Vault 2 was removed to greater than 4 ft  below ground surface and grouted. All OPWL under 
B883 were removed as well as OPWL from approximately 4 ft east of Valve Vault 2 to B883. 
Remaining OPWL were grouted. Sanitary lines under and adjacent to B883 were removed, as 

6 7/7/2005 
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.well as the lift station south of the building. Storm and foundation drains under and adjacent to 
B883 were removed. The storm drain southeast of B883 remains. 

Surface and subsurface soil samples were collected from 108 sampling locations. Analytes 
included radionuclides, metals, VOCs, semi-volatile organic compounds (SVOCs), and PCBs. 
Several of the soil sampling locations specified in the Industrial Area Sampling and Analysis 
Plan Addendum could not be sampled because of the large amount of gravel located underneath 
much of B883. Much of the gravel extended down to bedrock. Instead, the sampling team 
inspected the area after the building slab was removed to identify areas with gravel staining and 
to sample soil at those locations. However, no staining was observed. Soil samples were 
collected as possible where exposed (e.g., underneath waste lines, pits, and other deep features) 
or where there was evidence that the gravel layer was relatively thin. The gravel was also 
surveyed for radiological contamination. In addition, water in the building excavation and 
mud/sediment in the gravel were sampled. 

Analytical results for soil indicate all contaminant activities and concentrations were less than 
RFCA WRW soil AL. Analytical results for the water sample indicate that all activities and 
concentrations were less than RFCA Tier II groundwater AL, with one exception. Uranium-238 
was detected at 1.74 picocuries per liter @Ci/L), and the Tier 11 AL is 0.768 pCi/L (the Tier I AL 
is 76.8 pCi/L); however, the detected activity did not exceed the surface water standard. Also, 
uranium isotopic ratios were assessed in downgradient well 83201, and have a natural signature. 
Analytical results for the mudsediment sample indicate all contaminant activities and 
concentrations were less than RFCA WRW soil AL. No elevated instrument readings were 
detected during radiological surveys of the remaining gravel (at least the fmt foot of.grave1 
under all removed structures was removed). 

The Final Closeout Report for IHSS Group 800-3 was approved by CDPHE on June 7,2005. 

3.5.2.4 BZ OU, IHSS Group NE-1 (Ponds B-1, B-2, B-3) 

IHSS Group NE-1 consists of the A-, B-, and C-series retention ponds and the North Firing 
Range. The B-series ponds are located in the South Walnut Creek drainage, downstream of the 
900 Area, and include Pond B-1 (MSS 142.5), Pond B-2 (IHSS 142.6), Pond B-3 (IHSS 142.7), 
Pond €3-4 (LHSS 142.8), and Pond B-5 (MSS 142.9). 

Accelerated action sampling began with the collection of biased soil characterization samples at 
65 locations within the B-series ponds. These samples were analyzed for radionuclides only. 
The characterization samples were collected to determine the lateral extent of radiological 
contamination present in the study area and define initial excavation boundaries. Results of 
characterization sampling indicated the presence of radionuclides at activities greater than WRW 
AL at 30 locations. 

Following the excavation of sediment in Ponds B-I, B-2, and B-3, in-process and confirmation 
samples were collected. All samples were analyzed for radionuclides and approximately 11 
percent of the samples were analyzed for metals, PCBs, SVOCs, and VOCs. Analytical results 

7 7nnm.5 



Three soil sampling locations (BW53-001, BV53-036 and BV53-055) had surface soil lead 
concentrations greater than the RFCA WRW soil AL. Concentrations were 3,500,1,680 and 
6,200 mgkg, respectively, and the WRW soil AL for lead is 1,0oO mg/kg. These three locations 
were identified for soil removal in ER RSOP Notification #05-05. 

ER accelerated action activities to remove the lead-contaminated soil were conducted between 
March 29 and April 11,2005. Activities consisted of removing soil, collecting and analyzing 
soil samples to c o n f m  that remaining soil concentrations were less than the AL, and conducting 
additional soil removal as necessary. One of the locations required four distinct removal events, 
one required two removal events, and one location only requked'one removal event. 
Approximately 32 cubic yards (cy) of soil were excavated and disposed. The areal extent of the 
excavation was approximately 522 square feet (ft2). All excavations were backfilled. 
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indicated activities at only four sampling locations exceeded WRW AL for radionuclides. 
Following overexcavation of these 4 locations, all confirmation samples indicated results were 
below WRW AL. 

Approximately 40,500 cubic yards (cy) of sediment and soil were removed from Ponds B-1, B-2, 
and B-3 during ER remediation activities. Confmation sampling indicated there were no 
exceedances of . .  RFCA WRW AL and cleanup objectives had been met. 

., 

Reconfiguration of Ponds B-1, B-2, and B-3 included backfilling the excavations with clean fill 
material and regrading to create a low-energy environment that includes oxbows, backwater 
eddies, meandering channels, and establishment of wetlands in each of the former ponds. The 
thickness of clean fill below the centerline of the flow channel varies from approximately 4 ft to 
16 ft throughout the ponds. Establishment of this low-energy environment will serve to 
minimize erosion and the potential mobilization of residual contaminants. 

The Final Closeout Report for MSS Group NE-1 (Ponds B-1 [IHSS NE-142.51, B-2 DHSS NW- 
142.61, and B-3 [MSS NE-142.71) was approved by EPA on May 12,2005. 

3.5.2.5 BZ OU, IHSS Group NE-1 (North Firing Range) 

IHSS Group NE-1 consists of the A-, B-, and C-series retention ponds and the North Firing 
Range (PAC NW-1505). 

A total of 61 accelerated action soil characterization locations were sampled in the North Firing 
Range. Characterization samples were analyzed for metals to determine the areal extent of 
contamination in the firing range area. Twenty-six sampling locations contained arsenic results, 
derived via the SW-846 6200 method, greater than the WRWAL of 22.2 milligrams per kilogram 
(mg/kg). However, through the consultative process it was agreed that the North Firing Range 
remediation of arsenic WRW AL exceedances analyzed using the SW-846 6200 methodology 
was not warranted. Arsenic concentrations determined using the SW-846 6200 method (on-site, 
x-ray fluorescence m) are up to several orders of magnitude greater than those determined 
using the SW-846 6010 method (off-site, inductively coupled plasma [ICP] spectrometry). 

8 7/7/2005 
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In addition, a drainage culvert, located in between two of the excavation areas, was removed. 
Three confirmation samples were collected along the culvert, and analytical results indicated that 
all metal concentrations were less than the WRW soil AL. 

The Final Closeout Report for IHSS Group NE-1 (North Firing Range [PAC NW-15051) was 
approved by EPA on June 13,2005. 

- 
3.5.2.6 BZ OU, IHSS Group 900-2 

IHSS Group 900-2 consists of IHSS 900-153 - Oil Burn Pit No. 2 and IHSS 900-154 - Pallet 
Bum Site. IHSS Group 900-2 is located near the southeast comer of the former protected area 
(PA). 

8 Accelerated action soil data were obtained at 102 locations during several sampling events at 
IHSS Group 900-2. Thirty-six characterization locations were sampled from April 2002 to 
January 2004 in LHSSs 153 and 154. Of the 36 characterization locations sampled in IHSSs 153 
and 154 from April 2002 through January 2004, one or more analytes, including arsenic, 
Aroclors 1254 and 1260, tetrachloroethene (PCE), and trichloroethene (TCE), exceeded RFCA 
WRW AL in 6 sampling locations. Analyses performed on these characterization soil samples 
included metals, PCBs, pesticides, radionuclides, SVOCs, and VOCs. During soil remediation 
activities conducted at MSS 900-153 from January through March 2005.66 characterization, in- 
process, and confirmation sampling locations were sampled. Of the 66 locations sampled during 
the remediation activities, 55 locations, classified as in-process and confirmation locations, were 
sampled within the MSS 900-153 remediation area. Nine of the remaining 11 locations, 
classified as characterization locations, were sampled northwest of the remediation area to 
determine soil conditions in the vicinity of Functional Channel 5. The remaining two 
characterization locations were sampled in IHSS 153 before remediation activities started. One 
or more analytes including Aroclors 1254 and 1260, PCE, and TCE exceeded RFCA WRW AL 
in 15 sampling locations. Analyses for the January through March 2005 samples included 
dioxidfurans, PCBs, radionuclides, and VOCs. 

Following excavation of contaminated soils, confmtion sampling indicated that all remaining 
contaminant concentrations were below RFCA WRW AL. The excavation area and clean 
backfill soil at IHSS 900-153 were treated with hydrogen release compound (HRC?). 
Approximately 1,370 cy of contaminated soil was excavated at IHSS 900- 153 for the purpose of 
removing the source area and to reduce potential impacts to groundwater. 

The Final Closeout Report for IHSS Group 900-2 was approved by CDPHE on June 13,2005. 

3.5.2.7 BZ OU, IHSS Group 000-5 (Present Landfill) and IA OU, IHSS Group SW-2 
(Original Landfill) 

IHSS Group 000-5 (Present Landfill) 

\ 

9 7/7/2005 
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The Present Landfill IIWIRA decision document was approved by CDPHE and EPA on August 
23,2004. Construction of the accelerated action is now complete (06/02/2005) and the draft 
Construction Certification Report was submitted to the agencies on May 23,2005, for their 
review. 

MSS Grouw SW-2 (Oridnal Landfill) 
- 

The Original Landfill (OLF) IM/IRA was approved by CDPHE and EPA on April 28,2005. The 
Original Landfill design was approved on May 13,2005. The OLF site preparation activities 
were started on February 28,2005 and completed in the third quarter of 2005. Site preparation 
activities included monitor well removal, tree removal, road improvements, staging area 
preparations. Construction activities were started on May 13,2005 and are on going, 

’ 

3.5.2.8 Groundwater Interim Measure/Interim Remedial Action 

The purpose of the Groundwater IM/IRA is to identify accelerated actions for remediation of 
shallow groundwater contamination at RFETS. Although the shallow groundwater at RFETS, 
which constitutes the upper hydrostratigraphic unit (UHSU) at RFETS, is not utilized as a source 
of drinking water, it can present a potential exposure pathway to the ground surface via seeps 
and groundwater discharge to surface water. The majority of UHSU groundwater is not 
contaminated, nor do areas of groundwater contamination extend to the RFETS boundary. 
However, there are areas within the IA OU with measured elevated concentrations of 
groundwater contaminants. These areas are the subject of accelerated actions proposed in the 
IM/IRA. The 45-day public review and comment period started on December 13,2004. DOE 
granted an extension to the comment period; the comment period closed on February 10,2005. 
The document is currently being revised to address the public comments and is scheduled to be 
finalized in July 2005. 

3.5.2.9 Status of ER Documents 

Table 1 lists the status of ER Documents from April 1,2005 through June 30,2005. 



Quarterly Status Report - RFCA Implehentation Third Quarter Fiscal Year 200.5 

Table 1. Status of ER Documents 

- 

I 4.0 WATER MANAGEMENT 

Water management activities during the third quarter of I 3 0 5  included: (1) Watershed 
Improvements; (2) Surface Water Management; (3) Surface Water Monitoring; and (4) 
Groundwater Monitoring. 

4.1 Watershed Improvements 

Dam activities completed during the third quarter of Ey05 included revision of the C-2 Outlet 
Modification design and approval by the State Engineer’s Office, inspection of the damaged 
upstream gate at B-5 and development of repair requirements, and completion of as-built 
drawings for modifications to C-1 and transmittal to the State Engineer’s Office. Crest 
monument and inclinometer monitoring were performed in June 2005. 

Storm water pollution prevention practices (silt fences, straw bales, mats, wattles, recontouring 
patterns, etc.) were implemented for various RFEiTS demolition projects to minimize storm 
water runoff, erosion, and sediment transport into the drainage system. Inspections for the 
annual CSCE report are ongoing with inspections of facilities, stormwater features, tanks, and 
spill response equipment. 

Field inspections of storm water culverts and structures continued. As in previous years, the 
closure activities have resulted in some existing structures being removed, and some new 
culverts installed due to the addition of temporary roads and new facilities. Where appropriate, 
storm water culverts are being identified for removal. 
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4.2 Surface Water Management 

During the third quarter of W05, Kaiser-Hill completed the following pond water transfers and 
discharges totaling 47.52 Million Gallons (MG), an increase of 3% compared to the third quarter 
of FYO4 (46.20 MG). 

Pond A 4  water was treated to lower elevated levels of americium and pump transferred to Pond 
A-3 twice during the third quarter, one transfer of 7.57 MG from March 31 through April 15, 
2005 and another of 3.15 MG from May 10 through May 18,2005. 

Pond A-3 activity included a pump transfer of treated A 4  water to North Walnut Creek (NWC) 
of 8.39 MG from April 29 through May 6,2005 and one outlet-valve direct discharge to Pond A- 
4 totaling 2.14 MG occurring during the period of June l l  through 13,2005. For discharge into 
NWC, water-quality samples were collected and analyzed. Water-quality data met all 
requirements and all approvals; notifications were performed prior to the discharge to NWC. 
The City of Broomfield opted not to impound this Pond A-3 discharge within Great Western 
Reservoir. 

Flows from North Walnut Creek were diverted into Pond A-2 in lieu of Pond A-3 during the 
third quarter of FYOS, and subsequently pump transferred to Pond B-5 via Pond B-4. Pump 
transfer of approximately 10 MG of water from Pond A-2 to Pond B-4 occurred from April 19 
through May 18,2005. 

- 

Pond B-5 activity included a discharge to South Walnut Creek (SWC) totaling 16.05 MG from 
April 28 through May 19,2005, and a pump transfer of €3-5 to A 4  of 0.22 MG on May 19,2005. 
For discharge into SWC, water-quality samples were collected and analyzed. Water-quality data 
met all requirements and all approvals; notifications were performed prior to the discharge to 
SWC. The City of Broomfield opted not to impound this Pond B-5 discharge within Great 
Western Reservoir. 

No water was discharged from Pond C-2 during the third quarter. 

There were no other internal pond transfers during the third quarter. 

Transfers and discharges from the RFETS ponds during the third quarter of FY05 are 
summarized in Table 2. 
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4.3 Surface Water Monitoring 

During April and May of 2005,134 composite samples werecollected by the RFCA automated 
monitoring network and submitted for analysis. 

Monitoring locations 371BAS, 371SUBBAS, GS43, and GS39 were all removed during the third 
quarter of FYO5. These locations were removed to make way for Closure projects or because 
drainage reconfiguration had eliminated flow to the location. 

Reportable 30-day average values for plutonium (Pu) and americium (Am) were observed for the 
period from February 2 through April 11,2005 using validated data at Point of Evaluation (POE) 
GS10. Additional data are being validated. A RFCA Notification update was transmitted to 
DOE, EPA, and CDPHE on May 18,2005. 

Reportable 30-day average values for Pu were observed for the period from March 3 through 
April 5,2005 using validated data at POE SW093. As of April 6,2005, Pu was not longer 
reportable. DOE transmitted a RFCA Notification letter to EPA and CDPHE on April 28.2005. 
No specific source evaluation is planned at this time, but a monitoring data update was 
transmitted to DOE and the regulators on May 18,2005. 

A review of all analytical data available through June 1,2005 showed that the 30-day moving 
average values for all other POE and POC locations were under the RFCA action levels and 
standards framework for all monitored analytes. 

4.4 Groundwater Monitoring 

The Quarterly Information Exchange Meeting was convened on June 28,2005. The results of 
the First (calendar) Quarter 2005 Groundwater Monitoring Report were presented at the meeting. 

Other activitiescompleted during the third quarter of FYO5 included: 

1. Sampled 91 IMP wells and 16 Well Abandonment and Replacement Program wells. Two 
hundred eighty one groundwater samples were shipped to off-site laboratories for 
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analysis. Sampling of 3 additional wells was attempted but the wells were dry. Eighty- 
eight water level measurements were also completed. 

2. The Well Abandonment and Replacement Program abandoned 105 wells. To date, 237 
out of 276 WARP wells have been abandoned. Sixteen new wells (20205,20505; 20705, 
9 1305,22205,99305,99405,79605,52505,91105,39605,73005,73 105,73205,5 1605, 
and 88205) were installed during the quarter. 

5.0 APPROVED DECISION DOCUMENTS 

The following document will be included in the next update to.RFCA Attachment 12 in 
accordance with RFCA paragraph 122: 

. U.S. Department of Energy, Final Interim Measurdnterim Remedial Action for the Original 
Landfill (including IHSS Group SW-2 IHSS 115, Original Landfill and IHSS 196, Filter 
Backwash Pond), Rocky Flats Environmental Technology Site, Golden, Colorado, March 10, 
2005. Approved by EPA and CDPHE on April 28,2005. 

.14 7/7/2005 


